7. Reflection Questions

Name: Tarun Gowda P
SRN: PES1UG24AM303

---

i) Did your estimations reflect the actual effort?

A. Yes, the estimations reasonably reflected the actual effort required to complete the user stories. The stories were assigned story points based on their complexity, effort, and uncertainty. During the simulated sprints, the tasks were completed as planned, indicating that the estimates were reasonably accurate.

ii) Was your backlog well-prioritized?

A. Yes, the backlog was well-prioritized based on the importance and user impact of the requirements. Higher-priority user stories were considered first while planning the sprints. This helped organize the work effectively and ensured that the important requirements were included in the sprint.

iii) How did your simulated sprint align with your plan?

A. The simulated sprints aligned well with the plan. The selected user stories were moved through the sprint workflow from To Do -> In Progress -> Done, as required by the lab. Two sprints were created and completed, allowing the planned work to be simulated and tracked using the Scrum board.

iv) What insights did the burndown chart give about your team's capacity?

A. The burndown charts showed how the remaining work decreased throughout the sprint. The charts indicate that the planned work was completed by the end of the sprint, giving an indication of the team's capacity to handle the assigned workload. They also helped visualize the progress of the team and compare the remaining work with the expected progress. The lab explains that the burndown chart is used to understand work completion and the team's likelihood of finishing the planned work within the sprint.